
CORNERSTONE 
Environmental Group, LLC 

90 Crystal Run Road, Suite 201 • Middletown, NY 10941 • (877) 294-9070 • Fax: (845) 692-5894 

VIA E-MAIL AND US MAIL 

June 6, 2012 

Mr. Jonathan Gorin 
Remedial Project Manager 
United States Environmental Protection Agency, Region II 
290 Broadway 
191

h Floor 
New York, New York 10007-1866 

Subject: Monthly Progress Report for May 2012 
LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020) 

Dear Mr. Gorin: 

The following monthly progress report is submitted on behalf of ISP Environmental Services Inc. (IES) in 
satisfaction of the Section VIII.35 requirements of Administrative Order No. II CERCLA-02-99-2015 
(hereinafter referred to as the Order) issued by USEPA and as executed by IES on May 13, 1999. 

A "Gantt Chart" project schedule is provided as an attachment (Figure 1). This project schedule provides 
graphical representations of the project tasks and subtasks. Accordingly, the project schedule depicts the 
task completion through the end of the reporting month and provides an estimate of the timing of future 
tasks. 

1. Previous Actions in Compliance with the Order 

A. The following actions have been taken to comply with the Order during the previous month: 

• Continued coordination with the USEPA on resolving comments on the Draft Remedial 
Investigation Reuort. 

• Continued coordination with the USEPA on the Agency's review of the revised Draft 
IJ.emedial Investigation Rep.ort that incorporated the results otthe investigation of off-site 
ditches, and the Draft Feasibility Study. 

• Nret w1th the USEPA to discuss the comments previously received on the Draft Feasibility 
Study Report and to d1scuss the issues related to the RI that are contained in the FS 
comments. 

B. The following documents were submitted to the agencies during the previous month: 

• Monthly progress letter report dated May 4, 2012, including an updated project schedule 
dated April 30, 2012. 
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• Site monitoring letter report, dated May 8, 2012, for the second quarter of 2012 monitoring 
performed on Apnl 12, 20!2. 

C. The following agency approvals were received during the previous month: 

• None during the reporting period. 

D. The following agency documents and correspondences were received during the previous month: 

• Electronic mail message from Jon Gorin of the USEPA to David McNichol and Carrie 
McGowan of IES, dated May 31, 2012, transmitting a revised version of the USEPA's draft 
comments on the December 2011 Draft Feasibility Study report, with several additional 
comments. 

E. Other pertinent communications with the agencies during the previous month: 

• None during the reporting period. 

2. Future Actions, Data, and Plans 

A. The following actions, data, and plans are scheduled to be conducted during the following two (2) 
months: 

• ·Continue work on resolving comments from the US EPA on the Dra Remedial Investi ation 
Report subimtte y awmtmg response from the USEPA). 

• Continue work on resolving comments from the USEPA on the Draft Baseline Ecological 
Risk Assessment submitted by IES (awaiting response from the USEP A). 

• Continue work on resolving comments from the USEPA on the revised Dra Remedial 
lnvesti port that incorporate t e esults of the investigation of off-site ditches 
-contingent on receipt of comments). 

• Continue work on resolving comments from the US EPA on the Dra F easibili Stud report 
(contingent on receipt o ma comments an resolution of comments on the RI). 

B. Other information related to the progress of work: 

• None during this reporting period . 

3. Project Schedule 

A. The percentage of completion of the project subtasks has been updated and is shown on the 
overall project schedule (Figure 1). Many of the schedule subtask details including the Phase I 
and Phase II RI field investigations' and the treatability study determmahon proce~ are 100% 
complete and have been collapsed for presentation brevity on Figure 1. With the submittal to tlie 
USEPA of the revised draft RI report and the draft FS report, the schedule is controlled by the 
US EPA review process. Coordination with the US EPA is ongoing regardmg the review procesS, 
andwdl contmuellr1tffect the overall project schedule. As the time necessary to complete the 
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review process is further defined, the schedule will be updated accordingly. For this period, the 
schedule has been extended to provide time to complete ongoing review efforts for the RI, the 
off-site ditch investigation, the BERA, and the draft FS. 

B. Delays that have been encountered or anticipated that may affect the future schedule for 
completion of the work: 

• No specific delays are being encountered at this time, and the current schedule reflects the 
completion of draft RI and FS reports, as described above. However, responses are still 
pending from the USEPA on the remaining comments on the RI and the ecological risk 
assessment, and resolution of comments are pending on the revised RI and draft FS. 

C. Description of efforts made to mitigate these delays or anticipated delays: 

• None necessary at this time. 

4. Funding Mechanism 

A. An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective April25, 
2002, and associated Standby Trust Agreement were issued in satisfaction of the financial 
assurance obligations of the Order as documented to USEPA in a letter from Celeste Wills, Esq. 
of IES, dated April 26, 2002. 

If you or your staff has any questions or comments, please do not hesitate to contact David McNichol of 
IES at 973-628-3355. 

Sincerely, 

CORNERSTONE ENVIRONMENTAL GROUP, LLC 
~ 

Gary J. DiP1ppo, P .E. 
Manager, Hydrogeology and Remediation 

Enclosure 

cc: S. Miller, NJDHSS 
F. Cardiello, Esq., USEPA 
D. McNichol, IES 
D. Toft, Esq. 
A. Pavelka, NJDEP 

C. McGowan, IES 
S. MacMillin, Brown and Caldwell 
K. Tolson, Geosyntec 
M. DeFlaun, Geosyntec 
J. Kubitz, Entrix 
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Figure 1 
RI/FS PROJECT SCHEDULE 

LCP Chemicals, Inc. Superfund Site 
ID Name 

I Duration I Start l Finish '08 102'08 la3'08 la4'08 IQ1'09 la2'09 IQ3'09 la4'09 I a1·1o I 02'10 103'10 la4'10 la1'11 102'11 103'11 IQ4'11 I Q1'12 I Q2 '12 la3'12 la4'12 I 01'13 
FIM AM J J A S 0 NID J F M AM J JIA s 0 N D JIF M A M J J A s 0 N D J F M A M J J AlS 0 N D J F M A M J J A S 0 N D J F IM 

1 Site Characterization 358.2wks FriS/1/01 Wed 4123/08 I 

204 
~ I Remedial Investigation (RI) Report 545.7 wks Fri7/5/02 Fri12/28/12 

I I I 205 RVRA Meeting with USEPA Owks Fri 5/16/08 Fri 5/16/08 ~ I 
I 206 Prepare Draft Ri Report 4.4 mons Wed517/08 Mon 9/8/08 I i I !---'-'--'-- --
I 207 Baseline Risk Assessment (RA) 22.8wks Mon 5/19/08 F ri 1 0/24/08 

~ T 

I 208 Prepare Draft Human Health RA (RI Appendix) 4.34 mons Mon 5/19/08 Tue 9/16108 

I 209 Prepare Draft Ecological RA (RI Appendix) 4.55 mons Mon 5/19/08 Mon 9/22/08 

I Submit Draft RA Repo ~11V2fOB I 
~ Submit Draft RA Reports Owks Fri 10/24/08 Fri 10/24/08 

rill- EPA Review of Draft Rl & RA Reports 34.5 wks Wed 9/17/08 Fri 5/15/09 of Draft Rl & RA Report.(;: 
212 EPA Review of Response to Comments Submittals 177 wks Mon 5/18/09 Fri 10/5/12 r-w USEPA Approval of Off-Stte Ditch Characterization Work Plan Owks Thu 9/2110 Thu 9/2/10 ~ 9m1o 1 I 
~ USEPA/ConRail Agreement and/or Proceed Without Owks Fri 10/29110 Fri 10/29/10 ;,,\1,.,(\/4(\ 

~ Implement Off-Site Ditch Characterization and Amend Rl Report 20.6wks Mon 7/18/11 Wed 12/7/11 I I 
216 USEPA Review of Final Rl and RA Reports 43.4 wks Thu 12/8/11 Fri 10/5112 T 

r+ 
h 

217 Response to EPA Comments on Final Rl and RA Reports 4wks Mon 10/8/12 Fri 11/2/12 r-"F-T l I -r T 1 lc ~-'218 Prepare Final Rl & RA Reports 2mons Mon 11/5112 Fri 12/28/12 Prepare Final Rl & RA Reports I r-m- .___ 

720 ID Candidate Technologies 449.5wks Fri 7/5/02 Thu 2/24/11 I 
221 ID Candidate Technologies· Phase I 4.5wks Fri 7/5102 Tue 8/6/02 I I I i I T23 10 Candidate Technologies· Phase II 68wks Thu 11/1/07 Fri 2127/09 

~ 
I 

"224 Phase II Tech Memo of Candidate Tech 22wks Thu 11/1/07 Fri 4111/08 !.. I 225 EPA Review of Revised Tech Memo 30.8wks Thu 4/17/08 Tue 11/18/08 
~ r+ I 226 Revise Technical Memorandum 0.2 mons Tue 11/18/08 Fri 11/21/08 Revise Technical Memorandu ~ I 

227 EPA Review and Approval of Draft Revised Technical 14wks Mon 11/24/08 Fri 2/27/09 

228 
Memorandum 

I I 
Treatability Studies Evaluation & Final Determination 46wks Thu 1/28/10 Thu 12/16/10 I I 23s T 

USEPA Review and Approval of QAPP 40wks Fri 5121/10 Thu 2/24/11 I ~ USEPA Review and Comment 12.4 wks Fri 5121110 Mon 8/16/10 

I 237 Reponse to Comments/Updated QAPP Submittal 11.6wks Tue 8/17/10 Thu 1114/10 

I '..J.. I "238 I ~-EPA Approval of QAPP 16wks Fri 11/5/10 Thu 2/24/11 I ~ I Feasibility Study (FS) Report 212wks Tue 11/18/08 Mon 12/10/12 Feasibility Study ( FS) Repor 1 T 

I I I I 240 RAOs 0.82wks Tue 11118108 Tue 1212/08 RAos.t I I I '241 
I 

I 
I Alternatives Screening 127.6wks Wed 2/18/09 Fri 7/29/11 

I 
T I I 242 Alternatives Screening 74.6 wks Wed 2/18109 Fri 6/24/11 I ~ Technical Memorandum, SIS and Soil Washing 6wks Mon 7/20/09 Fri 8128/09 

I 
~ :lr I I 

244 USEPA ReviE:W of Technical Memorandum 21.8 wks Mon 8131/09 Thu 1/28/10 

I ~ Presentation to USEPA 5wks Mon 6/27/11 Fri 7/29/11 I -, I ~~ 
I 246 Draft FS Report 19.2 wks Thu 8/4/11 Thu 12/15111 Draft FS Report 

I I 247 Submit Draft FS to USEPA Owks Thu 12/15111 Thu 12/15/11 Sub~J!it qraft FS to YSEP~ 12115111 
248 Agency Review/Comments 42wks Mon 12/19/11 Fri 10/5112 I Agency Review/Comments j ~ '-

I 249 FS Presentation to USEPA Owks Fri 10/5/12 Fri 10/5/12 I I ,_1 ~ ~ 
I 250 Prepare Final FS 9wks Tue 1019/12 Mon 12/10112 I I 

I Pre par~ Fi~al FS I '251 Submit Final FS Report I 0 days Mon 12/10/12 Mon 12/10/12 St ~mit Final FS Report 12110112 
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